2021 Street & Utility Projects
Update 09/02/2021

E 8™ Street

Highlights from this past week:
e Second lift of asphalt was placed Saturday.

Upcoming work:
e Only minor restoration and a few punch-list items remain.

S Pierson Avenue

Highlights from this past week:
e Contractor is completing storm sewer work and lateral replacements; should be completed this
afternoon.

Upcoming work:

e Underground electrical work will take place next week.

e Staking for road work will take place the end of next week.

e Tentative schedule for remainder of project:
o Road Grading - week of September 13t
o Concrete curb/gutter/sidewalk — week of September 20"
o Fine grading and base course of asphalt — week of October 4™
o Backfilling/restoration/second lift of asphalt — week of October 11t



